
u.s. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

I. READING 

DATE: 

FROM: 

June 24, 1994 

Neil Norrell, OSC, USEPA Region 
Response and Prevention Branch 

TO: K. Callahan, EPA 
R. Salkie, EPA 
J. Marshall, EPA 
~. Sprague, EPA 
J. Daloia, EPA 
D. Karlen, EPA 
D. Triggs, NJDEPE 
R . Byrnes, OIG 
Chief Richard Taylor, Hamilton Twp. Police Dept. and OEM 
Charles G. Prince, Fire Inspector/Fire Official, Fourth 
Fire District, Hamilton Township 
ERD, Washington, (E-Mail) 
TAT 

SUBJECT: Nearpara Rubber Co., Hamilton Township, 
Mercer County, New Jersey 

-. . 
POLREP: Twenty-seven (27) 

II. BACKGROUND 

site No.: 
Delivery Order No.: 
Response Authority: 
NPL status: 
state Notification: 
Action Memorandum: 
Start Date: 
Demobilization Date: 
Completion Date: 

III. SITE INFORMATION 

BZ 
2001-02-016 
CERCLA 
Non-NPL 
Wifs ., 
Approved 9/ 93 
10/14/93 
N/A 
N/A 

The Nearpara Rubber Inc. facility is an inactive recycling/ 
production facility, located in Mercer County, New Jersey. 
The site was formerly a tire, rubber and latex recycling 
facility which produced rubber and latex products from 
recycled materials. (Refer to previous POLREPs for more 
detailed site information.) 



, 

IV. RESPONSE INFORMATION 

A. Planned Removal Actions 

The Nearpara Rubber site removal action has been divided 
into two phases. Phase 1 consisted of stabilizing, 
identifying and quantifying all waste materials on site . 
Phase 2 includes the transportation and proper disposal 
of the hazardous materials located on site. 

B. , situation 

1. Current sItuation 

site security will continue throughout , the removal, 
action. All materials located at the Nearpara site have 
been sampled and hav e undergone characterization. 
Materials have been consolidated, drummed, bulked, and 
assigned to wastestreams. Disposal coordination is in 
progress. , ,' . 

2. Removal Actions to Date 

Bulking of sludges from the above ground storage tanks 

", • 

o 

' wascompleted this week. ,The tanks were cut open with a 
pneumatic cutter and sludges were. removed and bulked. 
Tank interiors have been decontaminated with a pressure 
washer. Removal of material from the sump in the process 0 
building is, ongoing. Disposal faci.1ity compliance has 
been verified by the .des i gnated Regional contacts. 

c. 

Samples and profiles have been sent for all completed 
wastestreams . .> • 

J. Enforcement 

Personnel from the Office of Regional Couns'el visited the 
site and reviewed documents. Information obta-ined will 
be used to determine potential .enforcement· actions .. 

Next steps 
1 

Drainage and removal of material from sump '#:18 wi·lT be 
completed. The drums generated from this 'process will be 
staged in the warehouse. Scheduling of shipments for 
disposal will begin immediately upon receipt of facility 
acceptance. 

' 1 ' . 

. D, Key Issues , 

none. 
" 

2 o 



v. cost Information (Up to 6/24/94) 

Cost 
To Date 

EPA costs: $ 84,000 

ERCS costs: $ 440,000 

TAT costs: $ 76,000 

TOTAL Costs to Date: $ 600,000 

Note: 

All costs shown are approximate and should be used for estimates 
only. 

3 


	barcode: *120951*
	barcodetext: 120951


